

**Golden Jubilee Playing Fields, Fiddlers Lane, Saughall – The development of a  
BMX Pump Track**

**Proposed timetable**

15<sup>th</sup> January – Tender Documentation sent out

5<sup>th</sup> February – Tender Documentation back (12.00 Noon)

5<sup>th</sup> February – opening of tender returns (18.00)

W/B – 11<sup>th</sup> February – Pre-Contract Meeting

Start date – 25<sup>th</sup> February

Finish date – 29<sup>th</sup> March

5 Week Contract